SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:51AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 097 Const Calendar Day: 252 Date: 11-Feb-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light wind, mild

Working Day If no, explain:

Diary: Dispute
Paint Cable System
February 11, 2013 =

Weather — clear, light wind, mild

Painting Suspender Rope — South Main Span

Painters worked on NMS suspender ropes, pp50 to pp60, for 2nd coat (blue gray noxyde) today. Painters
did repair on pp 56 and 54 at around 0800 and 0900. Painter started mixing paint at around 0930 and
started painting at 1030 at pp50. Painters then moved to pp60 while waiting pp54 and 56 to dry. After
pp60, painters continued to pp 58 after lunch (see Mahmoud’s diary). Painters then split into 2 crews and
painted pp52 and pp56 simultaneously. | left the bridge after pp56 was finished at 1445.

PPStartFinish

5010301125

6011301200

5614001445

Labor
(0700 to 1730 — 10 hours)

Laraine’s Hour — 0700 to 1530
(Also see Mahmoud Khandaghabadi's dairy for labor and afternoon shift)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV
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